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DOE Program Overview

3 year program

Total $8.88 million

50% funding from the DOE

Multiple projects and stations all in California 
concentrating in the LA and SF –Sacramento areas.

Various sites and station operators such as UCI, 
ConocoPhillips, etc.

Co-ordinate sites with AQMD, all OEM’s and 
interested energy companies.

AP leases and maintains equipment.

Continued support for subsequent year(s)  for $2.8MM 
total projects
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Project Work Plan
Task 1:  Torrance Pipeline Hydrogen Fueling Station (PSA, Series 200, Dispenser)

Task 2:  Hydrogen Fuelers (HF-150)  / Hydrogen Fueling Station in N. CA
HF-150, ConocoPhillips – LA Area

HF-150, TBD – LA Area

HF-150, TBD – South Lake Tahoe

Hydrogen Fueling Station – N. California 

Task 3: Upgrades to Two Existing Hydrogen Fueling Stations

UCI - Fueling Station Upgrade (LHy Tank, Series 200) / 700 Bar Dispenser / LH2 Dispenser

Torrance Pipeline Station – 700 Bar Dispenser

Take 4: Hydrogen Based Units (HBU) with Novel Liquid-Gas New Delivery Concept (NDC)

NDC

HBU, TBD – NE Sacramento Area

HBU, TBD – LA Area

Task 5: Hydrogen Infrastructure Study (UC Irvine)

Task 6: Infrastructure Data Acquisition, Analysis and Delivery (eRAM)

Task 7: Reporting and Management
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Timeline - 2006
UCI

Phase I - 350 bar upgrade === May 2006 
Phase II - 700 bar upgrade ===  Summer 2006
Phase III - LHY Dispenser === Winter 2006

Torrance Pipeline Station
Phase I - 350 bar === Late summer 2006 
Phase II - 700 bar === Early 2007

HF-150 
Westminster, CA === Summer 2006
S. Lake Tahoe === Late 2006

HBU / NDC
Sacramento Area ===Late 2006
LA Basin === Late 2006

Northern  CA Fill Station === Summer 2006
eRAM data acquisition system === complete 
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